
I. Proposal & Need:

The project is a 13.7 mile light rail transit line with 13 stations, to be constructed mainly on the former Santa Fe rail right of way from
downtown Los Angeles generally following the Pasadena Freeway (Route 110) corridor, through the Old Town district of Pasadena paral-
leling Arroyo Parkway at and below grade, and onto the median of the Foothill Freeway (Route 210) to Sierra Madre Villa in east Pasadena.
(A second phase may be constructed in the future following the Santa Fe R/W out to Claremont, an additional 24 miles.) Light rail vehi-
cles will be provided by LACMTA through a separate procurement not funded from this project.

The project was nearing completion of final design and R/W acquisition and had completed construction of the major structures when
the original project sponsor, the Los Angeles County Metropolitan Transportation Authority, was forced to suspend work on the project due
to budgetary and political constraints in January 1998. SB 1847 created the Pasadena Metro Blue Line Construction Authority effective
January 1, 1999 to take over and complete Phase I of the project, and to build Phase II if it becomes feasible. LACMTA will own and
operate the line upon completion.

There are no alternatives under consideration. The project has received all necessary approvals, has funding committed to complete
Phase I, and is well advanced in its deign and construction.

II. Benefits

The project will serve the very heavily congested Pasadena Freeway and Foothill Freeway corridors and transit dependent communities
of Chinatown, El Sereno, Montecito Heights, Mount Washington, Highland Park and Pasadena. Commuters from the San Gabriel Valley
can park at the Sierra Madre Villa terminus and commute by train into downtown Los Angeles. The project will connect patrons with
Metrolink, Amtrak and Metro Red, Blue (LA-Long Beach) and Green Line trains, buses and shuttles via Union Station. Daily ridership is
estimated at 38,000 opening day (July 1, 2003) and 68,000 by 2015.

Other benefits include stimulation of public and private redevelopment projects at station sites, alternatives to congested freeway and sur-
face streets in the corridor, and reduction of air pollution when commuters use the electrically powered trains instead of private vehicles.
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III. Cost
Project is currently fully funded with the inclusion of these TCRP funds. The overall project cost is $683,739,000, including the portions completed by LACM-
TA through 1998. Estimated cost to complete the remaining work is $725.5 million.

Local Agency Contact: Rick Thorpe, CEO, Los Angeles to Pasadena Metro Blue Line Construction Authority    (PMBLCA)  (626) 799-0080

* (Local = PMBLCA $21.7 M, City of Pasadena $5.8 M)

IV. Schedule & Progress

V. Significant Project Delivery Issues

Arroyo Seco Design/Build contract for majority of project work to be awarded September 27, 2000. Outcome of bidding may have budget impacts if high-
er than anticipated. Following the D/B award and CTC approval of the TCRP funds, the PMBLCA Board will adopt an updated project budget.

No additional funding is available for major cost overruns; PMBLCA has no sales tax revenues or other public sources of funds, so change orders must be
very limited to contain project costs. Some revenues may become available from anticipated joint developments, fiber optics leases, parking revenues, etc.

Fund Source Programmed Amount Additional Funding  Milestones to be met with funds
(capital plus support) Needs (if any) (PA&ED, R/W Cert, RTL, CCA)

SHA/TP&D $278,000,000 All Phases
PTA $500,000 Phase IV     

Construction
FED-Intermodal $7,000,000 Phase IV    
LACMTA Prop. C $79,000,000 Env’l, R/W, Design, Construction
Authority $40,100,000 All Phases   
SHA-PASCNTR   $6,600,000  
TCRP $40,000,000 Env’l, R/W, Design, Construction
MTA-Expended $274,300,000 Env’l, R/W, Design, Construction
Total $725,500,000

Milestone Date % Complete  If not complete. On Schedule? (Yes / No)
PA&ED 2/02  Yes
R/W Certification 6/04  Yes
RTL (Awarded) 2/03  Yes
CCA 10/04  Operation begins 7/03, Closeout 10/04

1 2 3 4 1 2 3 4 1 2 3 4 1 2 3 4

CONSTRUCTION  *

OPEN TO TRAFFIC

* THIS IS A DESIGN BUILD PROJECT

PROJECT SCHEDULE
Total Estimated Cost of Project: 725.50 Million

PASADENA METRO BLUE LINE

Jan - Dec 2000 Jan - Dec 2001 Jan - Dec 2002 Jan - Dec 2003

10/04

TCRP PROJECT # 34
EA 07-21620

Related EAs 07-21700, 07-21710
PPNO 2811

LA Co., vicinity Rtes. 110 & 210
9/19/00

9/02




